
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:55 PM
Run date

Time

Reviewer: Soheilifard, Saman 05-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 301 Date: 29-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 567

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 119 meters , & work on
the façade & struts at 143 meters . They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 119
meters . Crews had to work on the remaining bolts . They had to snug , mark 1/2 turn for 220 , & 230 mm.
bolts , mark 2/3 turn for 250 & 260 mm. bolts & pretension the bolts .

Michael & Carlos had to work inside the West tower shaft . Barry & Pablo had to work inside the
South tower shaft . They started at 7:15 AM. Crews were done at 1:00 PM.

After that , Michael & Carlos had to prepare to work on the struts at 143 meters . Crews had to wrap
up their tools , equipments , hoses , & prepare to mobilize them to the top platform .

Barry & Michael had to wok on the inner strut on the West side angle . The angle is large & the
holes do not align . Crews had to drive drift pins in every hole to align the holes & install the bolts . They
started at 1:30 PM.

Obra & Guo had to work on the webs & flanges inside the façade & they had to work with all crews
in all areas .

Dustin & Ryan had to work on the bottom flanges pretensioning the bolts on all struts with the
Enerpac high torque machine . Crews started at 7:10 AM. The East , North , South struts , & one strut on
the West side were done .

Augie , Casey , & Edward had to work on the barge rigging materials to the site & they had to work
with the other crews on the erection .

Anthony , Edward , Jacob , Jeffery , Kevin , & Richard had to work on the façade & struts at 143
meters .

The Favco crane was working on different activities picking materials from the barge & set them on
the on the W line from 7:15 until 9:00 AM.

After that , crews had to erect the struts & the façade plates . They started at 9:15 AM. on the West
struts . Then , East , North , & South .

In addition to that , crews had to set the outer & side plates , erect the permanent platform
supporting beams , grating , & hand rails . They were done at 2:00 PM.

Then , crews had to work on the permanent ladders between the platform at 120 meters & the top
platform at 143 meters . Crews had to install , snug the permanent bolts . They started at 2:10 PM.

All tower crews had to wrap up their tools & equipments . They left at 5:20 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 301 Date: 29-Mar-2011 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00
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